CONTI D: C16756

PCN. 16756-BI D

CONTRACT DESCRI PTI ON\:

COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 22/ 2016

ESTI MATE SUMVARY 13:16: 50
ESTI MATE NO 0012 PROG SPEC YR 2005
COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
TI ME CHARGED: 222.0 DAYS TIME ALLOW 222 WORK DAYS
PERCENT TIME:  100. 00 ORI G TI ME ALLOW 180 WORK DAYS

1-70 DEER TRAI L EAST

PRQJECT NO

NAME OF ROAD:
PRQJECT COUNTI ES:

CONTRACTOR:
STRUCTURES, | NC.

4 | NVERNESS CCOURT E,

ENGLEWOOD

CURRENT PRQJECT AM:
AWARD PRQJIECT AM:
PERCENT COVPLETE:

FUNDS AVAI LABLE:

TOTAL CLAI MB:

BRS0704- 215

1-70 DEER TRAIL EAST & SH 71 L

ELBERT ARAPAHCE, REG ON 1
LI NCOLN
PAY PERI CD ENDI NG 10/ 13/ 2016 DATE TI ME STARTED 07/15/2015
SUl TE 250 DATE LET 05/ 28/ 2015 DATE WORK BEGAN
DATE AWARDED 06/ 15/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 25/ 2015 DATE ACCEPTED
CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 07/ 15/ 2015
CURRENT TOTAL TH S ESTI MATE
$ 4,275, 059. 73 PARTI Cl PATI NG $ 4,211,871. 24 $ 309, 977. 41
$ 3,906, 986. 23 NON PARTI CI PATI NG 0.00 0.00
98. 52% TOTAL EARNI NGS 4,211, 871. 24 309, 977. 41
$ 63, 188. 49 STOCKPI LED MATERI ALS 0. 00 0. 00
CGROSS EARNI NGS 4,211, 871. 24 309, 977. 41
$ 0.00 RETAI NAGE -58,604. 79 0.00
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 4,153, 266. 45 309, 977. 41
LI QUI DATED DANVAGES 0. 00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0. 00
AMOUNT DUE 4,153, 266. 45 309, 977. 41
OTHER ADJUSTMENTS 0. 00 0. 00
PAENT DE s 309,977.41

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202- 00035 Renoval of Pipe 68. 000 68. 000
LF 0. 000 0. 00
15. 00000 68. 000 1, 020. 00
0010 202- 00090 Renoval of Delineator 9. 000 9. 000
EACH 0. 000 0. 00
24. 00000 9. 000 216. 00
0015 202- 00250 *Renoval of Pavenent Marking 128, 592. 000 128, 592. 000
SF 0. 000 0. 00
1. 12000 128, 592. 000 144, 023. 04
0020 203- 00000 Uncl assi fi ed Excavation 452. 000 452. 000
(e 0. 000 0. 00
43. 50000 452. 000 19, 662. 00
0025 203-00060 Enbanknent Material (Conplete In Place) 285. 000 0. 000
cY 285. 000 16, 815. 00
59. 00000 285. 000 16, 815. 00
0026 203- 01500 Bl adi ng MCR Line #1 2. 000 2.000
HOUR 0. 000 0. 00
126. 50000 2.000 253. 00
0030 208- 00002 Erosion Log (12 Inch) 250. 000 250. 000
LF 0. 000 0. 00
7.50000 250. 000 1, 875. 00
0035 208- 00035 Aggr egat e Bag 224.000 224.000
LF 0. 000 0. 00
10. 50000 224.000 2,352.00
0040 208- 00045 Concrete Washout Structure 7.000 6. 000
EACH 1.000 942. 50
942. 50000 7.000 6, 597. 50
0045 208- 00103 Renoval and Di sposal of Sedinent (Labor) 40. 000 40. 000
HOUR 0. 000 0. 00
36. 00000 40. 000 1, 440. 00
0050 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 7.500 7.500
HOUR 0. 000 0. 00

90. 00000 7.500 675. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0055 208-00106 Sweepi ng (Sedi nent Renoval ) 4. 000 4.000
HOUR 0. 000 0. 00
98. 00000 4. 000 392. 00
0060 208- 00205 Erosi on Control Supervisor 27.500 27.500
HOUR 0. 000 0. 00
47. 00000 27.500 1,292.50
0065 210-00815 Reset Sign Panel 4. 000 0. 000
EACH 4.000 312. 00
78. 00000 4. 000 312. 00
0070 210-01130 *Reset CGuardrail Type 3 189. 000 189. 000
LF 0. 000 0. 00
16. 00000 189. 000 3,024.00
0075 210- 01200 *Reset End Anchorage 4.000 4.000
EACH 0. 000 0. 00
1, 731. 00000 4. 000 6, 924. 00
0080 212-00006 *Seedi ng (Native) 3. 300 0. 000
ACRE 3. 300 4,567. 20
1, 384. 00000 3. 300 4,567. 20
0085 212-00032 *Soi | Condi tioning 3. 300 0. 000
ACRE 3.300 7,378. 80
2,236. 00000 3. 300 7,378. 80
0090 213-00004 *Mil ching (Weed Free Straw) 3. 300 0. 000
ACRE 3.300 6, 675. 90
2,023. 00000 3. 300 6, 675. 90
0095 213-00061 *Mul ch Tacki fier 660. 000 0. 000
LB 660. 000 2,805. 00
4. 25000 660. 000 2, 805. 00
0100 213-00150 *Bonded Fi ber Matrix 2.050 2.050
ACRE 0. 000 0. 00
4,047. 00000 2.050 8, 296. 35
0105 304- 06007 Aggregate Base Course (Cl ass 6) 55. 000 0. 000
cY 55. 000 2,970. 00
54. 00000 55. 000 2,970. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 403-33741  *Hot Mx Asphalt (Gading S) (75) (PG 64-22) 0. 000 0. 000
TON 0. 000 0. 00
179. 00000 0. 000 0. 00
0111 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) CO#011 108. 550 0. 000
TON 108. 550 19, 430. 45
179. 00000 108. 550 19, 430. 45
0115 411-10255 *Emul sified Asphalt (Sl ow Setting) 5. 000 0. 000
GAL 5. 000 52.50
10. 50000 5. 000 52.50
0120 518-00010 *Roadway Conpression Joint Seal er 570. 000 456. 000
LF 114. 000 11, 058. 00
97. 00000 570. 000 55, 290. 00
0125 603-01245 24 I nch Reinforced Concrete Pipe (Conplete In Place) 88. 000 0. 000
LF 88. 000 6, 380. 00
72.50000 88. 000 6, 380. 00
0130 603- 05024 24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 2.000 1, 211. 00
605. 50000 2.000 1, 211. 00
0135 612-00001 Del i neator (Type I) 14. 000 0. 000
EACH 14. 000 686. 00
49. 00000 14. 000 686. 00
0140 613-50410 *Light Standard (Tenporary) 6. 000 6. 000
EACH 0. 000 0. 00
8, 770. 00000 6. 000 52, 620. 00
0145 614-00011 Sign Panel (Qass I) 18. 000 0. 000
SF 18. 000 1, 314. 00
73. 00000 18. 000 1, 314. 00
0150 614-01512 Steel Sign Support (2-1nch Round) (Post) 54. 000 0. 000
LF 54. 000 2,511. 00
46. 50000 54. 000 2,511. 00
0155 614-01522 Steel Sign Support (2-1nch Round)(Socket) 6. 000 0. 000
EACH 6. 000 3, 330. 00
555. 00000 6. 000 3, 330. 00



CONTI D C16756

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0160 621-00450 *Det our Pavenent 6, 434. 000 4, 826. 000
Sy 1, 608. 000 141, 504. 00
88. 00000 6, 434. 000 566, 192. 00
0165 625- 00000 *Construction Surveying 1. 000 0.700
LS 0. 300 11, 182. 50
37, 275. 00000 1. 000 37, 275. 00
0170 626- 00000 *Mobi | i zati on 1. 000 0. 946
LS 0. 000 0. 00
373, 568. 00000 0. 946 353, 395. 33
0175 626- 01000 *Public Information Services 1. 000 1. 000
LS 0. 000 0. 00
17, 863. 00000 1. 000 17, 863. 00
0180 627-00005 *Epoxy Pavenent Mar ki ng 296. 000 296. 000
GAL 0. 000 0. 00
84. 00000 296. 000 24, 864. 00
0185 627-00011 *Pavenent Marking Paint (Waterborne) 1, 475. 000 1, 475. 000
GAL 0. 000 0. 00
41. 00000 1, 475. 000 60, 475. 00
0190 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 298. 000 0. 000
SF 298. 000 7,003. 00
23.50000 298. 000 7,003. 00
0195 630-00000  *Fl aggi ng 1, 979. 500 1, 891. 500
HOUR 88. 000 1, 848. 00
21. 00000 1, 979. 500 41, 569. 50
0200 630- 00007 *Traffic Control Inspection 139. 000 124.000
DAY 15. 000 1, 837.50
122. 50000 139. 000 17,027. 50
0205 630-00012 *Traffic Control Managenent 209. 000 190. 000
DAY 19. 000 16, 074. 00
846. 00000 209. 000 176, 814. 00
0210 630-80002 *Fl ashi ng Beacon (Sol ar) 20. 000 18. 000
EACH 0. 000 0. 00
1, 917. 00000 18. 000 34, 506. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0215 630-80338 *Barricade (Type 3 MD) (Tenporary) 22.000 13. 500
EACH 6. 300 1, 575. 00
250. 00000 19. 800 4, 950. 00
0220 630-80341 *Construction Traffic Sign (Panel Size A) 116. 000 79. 200
EACH 25. 200 1, 663. 20
66. 00000 104. 400 6, 890. 40
0225 630-80342 *Construction Traffic Sign (Panel Size B) 94. 000 68. 400
EACH 0. 000 0. 00
92. 50000 68. 400 6, 327. 00
0230 630-80343 *Construction Traffic Sign (Panel Size C 80. 000 63. 900
EACH 7.200 748. 80
104. 00000 71. 100 7,394. 40
0235 630-80344 *Construction Traffic Sign (Special) 481. 000 432.900
SF 0. 000 0. 00
25. 50000 432. 900 11, 038.95
0240 630-80355 *Portabl e Message Sign Panel 2.000 1. 800
EACH 0. 000 0. 00
6, 118. 00000 1. 800 11, 012. 40
0245 630- 80358 *Advance Warni ng Fl ashing or Sequencing Arrow Panel (C 4. 000 3. 600
Type
yee) EACH 0. 000 0. 00
1, 598. 00000 3. 600 5, 752. 80
0250 630- 80360 *Drum Channel i zi ng Devi ce 452. 000 271. 800
EACH 135. 000 4, 455. 00
33. 00000 406. 800 13, 424. 40
0255 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 21. 000 18. 900
EACH 0. 000 0. 00
40. 50000 18. 900 765. 45
0260 630-80367 *Portable Traffic Speed Monitor 2.000 1. 800
EACH 0. 000 0. 00
4,170. 00000 1. 800 7,506. 00
0265 630-80370 Concrete Barrier (Tenporary) 2,424.000 2,181. 600
LF 0. 000 0. 00

42. 00000 2,181. 600 91, 627. 20



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0270 630- 80380 *Traffic Cone 200. 000 180. 000
EACH 0. 000 0. 00
8. 75000 180. 000 1, 575. 00
0275 630-80391 *Channel i zi ng Device (Fixed) 1, 004. 000 498. 600
EACH 405. 000 7,695. 00
19. 00000 903. 600 17, 168. 40
0280 630-85011 I npact Attenuator (Tenporary) 523. 000 458. 100
DAY 0. 000 0. 00
72. 00000 458. 100 32,983. 20
0285 630- 85041 *Mobi | e Attenuator 121. 000 94. 000
DAY 27.000 11, 421. 00
423. 00000 121. 000 51, 183. 00
0286 700-70130 F/ A Repair Concrete Approach Pvnt (CO #10 MCR Line 9) 11, 280. 470 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA -105. 940 -105. 94
1. 00000 -105. 940 -105. 94
0305 700-70021 F/ A On- The-Job Trai nee 2,071. 000 2,071. 000
HOUR 0. 000 0. 00
1. 00000 2,071. 000 2,071.00
0310 700- 70035 F/ A H gh Speed Internet 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0316 900- 00005 Added Item (Day)/ CO#2 (Lane Rental Fee) 0. 000 0. 000
DAY 0. 000 0. 00
7, 000. 00000 0. 000 0.00
0317 900-00010 Added Item (Hour)/ CO#2 (Lane Rental 0. 000 0. 000
HOUR 0. 000 0. 00
650. 00000 0. 000 0. 00
0318 900-00010 Added Item (Hour)/ CO #4 - Cold Asphalt Patching 90. 000 84. 000
HOUR 0. 000 0. 00
105. 00000 84. 000 8, 820. 00
CAT 0200 CURRENT AMI $ 2,062,827.71$% 295,340.41$% 1,999, 759. 23
CAT NOO300 F-20-BE
0320 202-00217 *Renove Concrete Pavenent (Planing) (Special) 263. 000 263. 000
SY 0. 000 0. 00
21. 50000 263. 000 5, 654. 50
0325 202- 00450 Renoval of Portions of Present Structure (O ass 1) 7.000 7.000
SY 0. 000 0. 00
108. 50000 7.000 759. 50
0330 202- 00453 Renoval of Portions of Present Structure (dass 2) 99. 000 99. 000
SY 0. 000 0. 00
198. 00000 99. 000 19, 602. 00
0335 202- 00460 Renoval of Portions of Present Structure (O ass 3) 20. 000 20. 000
SY 0. 000 0. 00
208. 00000 20. 000 4,160. 00
0340 210- 00530 Rebui | d Portions of Present Structure 96. 000 96. 000
SF 0. 000 0. 00
154. 00000 96. 000 14,784. 00
0345 408-01100 *Joi nt Seal ant 83. 000 83. 000
LF 0. 000 0. 00
14. 00000 83. 000 1, 162. 00
0350 512-00120 *Bearing Repair Corbel 2.000 2.000
EACH 0. 000 0. 00
4,832. 00000 2.000 9, 664. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NOO300 F-20-BE
0355 518- 00000 *Bri dge Conpression Joint Seal er 125. 000 125. 000
LF 0. 000 0. 00
15. 50000 125. 000 1, 937.50
0360 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 697. 000 697. 000
SY 0. 000 0. 00
54. 50000 697. 000 37, 986. 50
0365 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 716.510 716.510
CF 0. 000 0. 00
120. 00000 716. 510 85, 981. 20
0370 601- 03540 *Concrete O ass DT (Deck Topping) 17. 300 17.300
CcY 0. 000 0. 00
591. 00000 17. 300 10, 224. 30
0375 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0380 601-51005 Gal vani ¢ Anodes 218. 000 218. 000
EACH 0. 000 0. 00
35. 00000 218. 000 7,630. 00
0385 602- 00000 Rei nforcing Steel 66. 000 66. 000
LB 0. 000 0. 00
1. 25000 66. 000 82. 50
CAT 0300 CURRENT AMI  $ 199, 628. 00 $ 0.00$ 199, 628. 00
CAT NO0302 F-20-BF
0390 202-00217 *Renove Concrete Pavenent (Planing) (Special) 156. 000 156. 000
SY 0. 000 0. 00
21. 50000 156. 000 3, 354. 00
0395 202- 00457 Renoval of Portions of Present Structure (dass 2) 580. 000 580. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 580. 000 93, 380. 00
0400 202- 00460 Renoval of Portions of Present Structure (O ass 3) 36. 000 36. 000
SY 0. 000 0. 00
208. 00000 36. 000 7,488. 00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO302 F-20-BF
0405 210- 00530 Rebui I d Portions of Present Structure 158. 000 158. 000
SF 0. 000 0. 00
154. 00000 158. 000 24,332.00
0410 408-01100 *Joi nt Seal ant 208. 000 208. 000
LF 0. 000 0. 00
14. 00000 208. 000 2,912.00
0415 512-00120 *Bearing Repair Corbel 6. 000 6. 000
EACH 0. 000 0. 00
4,832. 00000 6. 000 28,992. 00
0420 518-00000  *Bridge Conpression Joint Sealer 0. 000 0. 000
LF 0. 000 0. 00
15. 50000 0. 000 0. 00
0425 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 690. 000 690. 000
SY 0. 000 0. 00
54.50000 690. 000 37, 605. 00
0430 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 582. 300 582. 300
CF 0. 000 0. 00
120. 00000 582. 300 69, 876. 00
0435 601- 03540 *Concrete O ass DT (Deck Topping) 68. 500 68. 500
CY 0. 000 0. 00
591. 00000 68. 500 40, 483. 50
0440 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0445 601-51005 Gal vani ¢ Anodes 272.000 272.000
EACH 0. 000 0. 00
35. 00000 272.000 9, 520. 00
0450 602- 00000 Rei nf orcing Steel 74.000 74. 000
LB 0. 000 0. 00
1. 25000 74. 000 92.50
0451 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf (BF) 13. 000 13. 000
HOUR 0. 000 0. 00
51. 68000 13. 000 671. 84



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0302 F-20-BF
0452 900- 00014 Added Item (Lunmp Sum)/ QO #6 2-Phase Pol yester Cost 0. 000 0. 000
Str. BF
( ) LS 0. 000 0. 00
22,212. 54000 0. 000 0.00
CAT 0302 CURRENT AMI  $ 318,706.84 $ 0.00$ 318, 706. 84
CAT NO0303 F-20-BQ
0455 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 194. 000 194. 000
SY 0. 000 0. 00
21. 50000 194. 000 4,171.00
0460 202- 00457 Renoval of Portions of Present Structure (O ass 2) 607. 000 607. 000
dr odem
(Hy SY 0. 000 0. 00
161. 00000 607. 000 97, 727. 00
0465 202- 00460 Renoval of Portions of Present Structure (O ass 3) 27.000 27.000
SY 0. 000 0. 00
208. 00000 27.000 5,616. 00
0470 210- 00530 Rebui | d Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
154. 00000 38. 000 5, 852. 00
0475 408-01100 *Joi nt Seal ant 79. 000 79. 000
LF 0. 000 0. 00
14. 00000 79. 000 1, 106. 00
0480 512-00120 *Bearing Repair Corbel 3. 000 3. 000
EACH 0. 000 0. 00
4,832. 00000 3. 000 14, 496. 00
0485 518-00000  *Bridge Conpression Joint Sealer 119. 000 119. 000
LF 0. 000 0. 00
15. 50000 119. 000 1, 844. 50
0490 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 720. 000 720. 000
SY 0. 000 0. 00
54. 50000 720. 000 39, 240. 00
0495 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 688. 700 688. 700
CF 0. 000 0. 00
120. 00000 688. 700 82, 644. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 16756- Bl D ESTI MATE RUN
PRQJECT: BRS0704- 215 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO303 F-20-BQ

0495 MATERI AL ALLOMANCE Pol yester Concrete Material s 0. 000
CF 0. 000 0. 00
76. 89000 0. 000 0. 00
0500 601- 03540 *Concrete O ass DT (Deck Topping) 84. 900 84.900
cY 0. 000 0. 00
591. 00000 84. 900 50, 175. 90
0505 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0510 601-51005 Gl vani ¢ Anodes 274. 000 274.000
EACH 0. 000 0. 00
35. 00000 274.000 9, 590. 00
0515 602- 00000 Rei nforcing Steel 83. 000 83. 000
LB 0. 000 0. 00
1. 25000 83. 000 103. 75
0516 900- 00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BQ 20. 000 20. 000
HOUR 0. 000 0. 00
51. 68000 20. 000 1, 033. 60
0517 900- 00014 Added Item (Lunp Sum/ CO#6 2-Phase Pol yester Cost 0. 000 0. 000
(Str. BQ
LS 0. 000 0. 00
22,212. 53000 0. 000 0. 00
CAT 0303 CURRENT AMI  $ 313,599.75 % 0.00%  313,599.75

CAT NOO0304 F-20-BR

0520 202-00217 *Renove Concrete Pavenent (Planing) (Special) 260. 000 260. 000
SY 0. 000 0. 00
21. 50000 260. 000 5, 590. 00
0525 202- 00457 Renoval of Portions of Present Structure (dass 2) 543. 000 543. 000
(Hydr odem
SY 0. 000 0. 00
161. 00000 543. 000 87, 423. 00
0530 202- 00460 Renoval of Portions of Present Structure (O ass 3) 52. 000 52. 000
SY 0. 000 0. 00

208. 00000 52. 000 10, 816. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0304 F-20-BR

0535 202- 00503 Renoval of Portions of Present Structure 0. 500 0. 500
SY 0. 000 0. 00
1, 395. 00000 0. 500 697. 50
0540 210- 00530 Rebui I d Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
154. 00000 38. 000 5, 852. 00
0545 408-01100 *Joi nt Seal ant 79. 000 79. 000
LF 0. 000 0. 00
14. 00000 79. 000 1, 106. 00
0550 509- 00001 Structural Steel (Galvanized) 965. 000 965. 000
LB 0. 000 0. 00
7.00000 965. 000 6, 755. 00
0555 512-00120 *Bearing Repair Corbel 5. 000 5. 000
EACH 0. 000 0. 00
4,832. 00000 5. 000 24,160. 00
0560 518- 00000 *Bri dge Conpression Joint Seal er 119. 000 119. 000
LF 0. 000 0. 00
15. 50000 119. 000 1, 844.50
0565 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 723. 000 723. 000
SY 0. 000 0. 00
54. 50000 723. 000 39, 403. 50
0570 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 859. 090 858. 090
CF 0. 000 0. 00
120. 00000 858. 090 102, 970. 80
0575 601- 03540 *Concrete O ass DT (Deck Topping) 71. 900 71.900
CY 0. 000 0. 00
591. 00000 71.900 42,492. 90
0580 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0585 601-51005 Gal vani ¢ Anodes 214.000 214. 000
EACH 0. 000 0. 00

35. 00000 214. 000 7,490. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0304 F-20-BR
0590 602-00000 Rei nf orci ng Steel 116. 000 116. 000
LB 0. 000 0. 00
1. 25000 116. 000 145. 00
0591 900-00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (BR) 33. 000 33. 000
HOUR 0. 000 0. 00
51. 68000 33. 000 1,705. 44
CAT 0304 CURRENT AMI  $ 338,571.64 $ 0.00$ 338, 451. 64
CAT NOO305 F-21-S
0595 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 215. 000 215. 000
SY 0. 000 0. 00
21. 50000 215. 000 4,622. 50
0600 202- 00457 Renoval of Portions of Present Structure (O ass 2) 411. 000 411. 000
dr odem
(Hy SY 0. 000 0. 00
161. 00000 411. 000 66, 171. 00
0605 202- 00460 Renoval of Portions of Present Structure (O ass 3) 10. 000 10. 000
SY 0. 000 0. 00
208. 00000 10. 000 2,080. 00
0610 210- 00530 Rebui | d Portions of Present Structure 38. 000 38. 000
SF 0. 000 0. 00
154. 00000 38. 000 5, 852. 00
0615 408-01100 *Joi nt Seal ant 79. 000 79. 000
LF 0. 000 0. 00
14. 00000 79. 000 1, 106. 00
0620 518- 00000 *Bri dge Conpression Joint Seal er 79. 000 79. 000
LF 0. 000 0. 00
15. 50000 79. 000 1, 224.50
0625 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 532. 000 532. 000
SY 0. 000 0. 00
54. 50000 532. 000 28,994. 00
0630 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 628. 500 628. 500
CF 0. 000 0. 00
120. 00000 628. 500 75, 420. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 15

PCN: 16756- Bl D ESTI MATE RUN
PRQJECT: BRS0704- 215 ESTI MATE NO 0012
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO305 F-21-S

0630 MATERI AL ALLOMANCE Pol yester Concrete Material s 0. 000
CF 0. 000 0. 00
76. 89000 0. 000 0. 00
0635 601- 03540 *Concrete O ass DT (Deck Topping) 54. 800 54. 800
CcY 0. 000 0. 00
591. 00000 54. 800 32, 386. 80
0640 601-06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0645 601-51005 Gal vani ¢ Anodes 189. 000 189. 000
EACH 0. 000 0. 00
35. 00000 189. 000 6, 615. 00
0650 602- 00000 Rei nforcing Steel 54. 000 54. 000
LB 0. 000 0. 00
1. 25000 54. 000 67. 50
0651 900-00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (9) 31.500 31. 500
HOUR 0. 000 0. 00
51. 68000 31. 500 1,627.92
0652 900-00014 Added Item (Lunp Sunm)/ CO #7- d. DI Concrete 1. 000 1. 000
Resi stivy Testing
LS 0. 000 0. 00
825. 00000 1. 000 825. 00
0653 900- 00014 Added Item (Lunp Sum/ CO#6 2-Phase Pol yester Cost 0. 000 0. 000
Str. §
( ) LS 0. 000 0. 00
22,212.53000 0. 000 0. 00
CAT 0305 CURRENT AMI  $ 226,992.22 % 0.00$ 226,992. 22
CAT NO0306 F-21-T
0655 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 260. 000 260. 000
SY 0. 000 0. 00
21. 50000 260. 000 5, 590. 00
0660 202- 00457 Renoval of Portions of Present Structure (O ass 2) 399. 000 399. 000
(Hydr odem
SY 0. 000 0. 00

161. 00000 399. 000 64, 239. 00



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0306 F-21-T

0665 202- 00460 Renoval of Portions of Present Structure (O ass 3) 32. 000 32. 000
SY 0. 000 0. 00
208. 00000 32. 000 6, 656. 00
0670 210- 00530 Rebui | d Portions of Present Structure 42. 000 42.000
SF 0. 000 0. 00
154. 00000 42.000 6, 468. 00
0675 408-01100 *Joi nt Seal ant 79. 000 79. 000
LF 0. 000 0. 00
14. 00000 79. 000 1, 106. 00
0680 518- 00000 *Bri dge Conpression Joint Seal er 79. 000 79. 000
LF 0. 000 0. 00
15. 50000 79. 000 1, 224.50
0685 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 525. 000 525. 000
SY 0. 000 0. 00
54. 50000 525. 000 28,612.50
0690 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 656. 640 656. 640
CF 0. 000 0. 00
120. 00000 656. 640 78, 796. 80
0695 601- 03540 *Concrete O ass DT (Deck Topping) 51. 300 51. 300
CcY 0. 000 0. 00
591. 00000 51. 300 30, 318. 30
0700 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0705 601-51005 Gal vani ¢ Anodes 143. 000 143. 000
EACH 0. 000 0. 00
35. 00000 143. 000 5, 005. 00
0710 602-00000 Rei nforcing Steel 13. 000 13. 000
LB 0. 000 0. 00

1. 25000 13. 000 16. 25



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0306 F-21-T

0711 900-00010 Added Item (Hour)/ CO#5 Re-tie Deck Reinf. (T) 24.000 24. 000
HOUR 0. 000 0. 00
51. 68000 24.000 1, 240. 32
CAT 0306 CURRENT AMI  $ 229,272.67 $ 0.00$ 229, 272. 67

CAT NO0307 G 21-Y

0715 202- 00425 Renoval of Bridge Railing 461. 000 0. 000
LF 461. 000 9, 681. 00
21. 00000 461. 000 9, 681. 00
0720 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0.00
73. 00000 0. 000 0. 00
0725 606-11010 *Bridge Rail Type 10R 461. 000 461. 000
LF 0. 000 0.00
123. 00000 461. 000 56, 703. 00
0725 MATERI AL ALLOMANCE Type 10R Bridge Rail (G 21-Y) 0. 000
LF 0. 000 0.00
72. 00000 0. 000 0. 00
0725 MATERI AL ALLOMANCE Bridge Rail Type 10R 0. 000
LF 0. 000 0.00
72. 00000 0. 000 0. 00
CAT 0307 CURRENT AMI  $ 66,384.00 $ 9,681.00 % 66, 384. 00

CAT NOO308 G 21-AM

0730 202-00217 *Renove Concrete Pavenent (Planing) (Special) 660. 000 660. 000
SY 0. 000 0. 00
21. 50000 660. 000 14, 190. 00
0735 202- 00450 Renoval of Portions of Present Structure (O ass 1) 18. 000 18. 000
SY 0. 000 0. 00
108. 50000 18. 000 1, 953. 00
0740 202- 00453 Renoval of Portions of Present Structure (O ass 2) 14. 000 14. 000
SY 0. 000 0. 00
198. 00000 14. 000 2,772.00
0745 202- 00460 Renoval of Portions of Present Structure (O ass 3) 0. 000 0. 000
SY 0. 000 0. 00

208. 00000 0. 000 0.00



CONTI D C16756 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO308 G 21-AM
0750 210- 00530 Rebui I d Portions of Present Structure 27.000 27.000
SF 0. 000 0. 00
154. 00000 27.000 4, 158. 00
0755 408-01100 *Joi nt Seal ant 84. 000 0. 000
LF 84. 000 1,176.00
14. 00000 84. 000 1,176.00
0760 518- 00000 *Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 84. 000 1, 302. 00
15. 50000 84. 000 1, 302. 00
0765 519- 03035 *Place Thin Bonded Overlay (Polyester Concrete) 525. 000 525. 000
SY 0. 000 0. 00
54.50000 525. 000 28, 612.50
0770 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 467.470 1,467.470
CF 0. 000 0. 00
120. 00000 1, 467. 470 176, 096. 40
0770 MATERI AL ALLOMANCE Pol yester Concrete Material s 0. 000
CF 0. 000 0. 00
76. 89000 0. 000 0. 00
0775 601- 03540 *Concrete O ass DI (Deck Topping) 0. 000 0. 000
CY 0. 000 0. 00
591. 00000 0. 000 0. 00
0780 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0785 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0790 602-00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00
CAT 0308 CURRENT AMI $ 230, 259.90 $ 2,478.00 % 230, 259. 90



CONTI D C16756 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 16756- BI D ESTI MATE RUN 12/ 22/ 2016
PRQIECT: BRS0704- 215 ESTI MATE NO 0012 13: 16: 50
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0309 G 21-R

0795 202- 00217 *Renove Concrete Pavenent (Planing) (Special) 686. 000 686. 000
SY 0. 000 0. 00
21. 50000 686. 000 14, 749. 00
0800 202- 00450 Renoval of Portions of Present Structure (O ass 1) 56. 000 56. 000
SY 0. 000 0. 00
108. 50000 56. 000 6, 076. 00
0805 202- 00453 Renoval of Portions of Present Structure (O ass 2) 14. 000 14. 000
SY 0. 000 0. 00
198. 00000 14. 000 2,772.00
0810 202- 00460 Renoval of Portions of Present Structure (O ass 3) 1. 000 1. 000
SY 0. 000 0. 00
208. 00000 1. 000 208. 00
0815 210-00530 Rebui | d Portions of Present Structure 36. 000 36. 000
SF 0. 000 0. 00
154. 00000 36. 000 5, 544. 00
0820 408-01100 *Joi nt Seal ant 84. 000 0. 000
LF 84. 000 1,176. 00
14. 00000 84. 000 1,176. 00
0825 518- 00000 *Bri dge Conpression Joint Seal er 84. 000 0. 000
LF 84. 000 1, 302. 00
15. 50000 84. 000 1, 302. 00
0830 519-03035 *Place Thin Bonded Overlay (Polyester Concrete) 542. 000 542. 000
SY 0. 000 0. 00
54. 50000 542. 000 29, 539. 00
0835 519- 03055 *Furni sh Thin Bonded Overlay (Polyester Concrete) 1, 436. 800 1, 436. 800
CF 0. 000 0. 00
120. 00000 1, 436. 800 172, 416. 00
0835 MATERI AL ALLOMANCE Pol yester Concrete Material s 0. 000
CF 0. 000 0. 00
76. 89000 0. 000 0. 00
0840 601- 03540 *Concrete O ass DI (Deck Topping) 0. 000 0. 000
CcY 0. 000 0. 00

591. 00000 0. 000 0. 00



CONTI D C16756

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 20

PON: 16756- Bl D ESTI MATE RUN 12/ 22/ 2016
PRQJECT: BRS0704- 215 ESTI MATE NO 0012 13:16: 50
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNITS QrY TO DATE PERI CD ANMOUNT
UNIT PRI CE
CAT NOO309 G 21-R
0845 601- 06150 Concrete (Patching) 0. 000 0. 000
SF 0. 000 0. 00
73. 00000 0. 000 0. 00
0850 601-51005 Gal vani ¢ Anodes 0. 000 0. 000
EACH 0. 000 0. 00
35. 00000 0. 000 0. 00
0855 602- 00000 Rei nforcing Steel 0. 000 0. 000
LB 0. 000 0. 00
1. 25000 0. 000 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0860 620-00001 Field Ofice (dass 1)

0865 620-00011 Field Laboratory (dass 1)

0870 620-00020 Sanitary Facility

CAT 0309 CURRENT AMI  $ 233,782.00 $

1. 000 1. 000

EACH 0. 000
27, 056. 00000 1. 000

1. 000 1. 000

EACH 0. 000
23, 707. 00000 1. 000

3. 000 3. 000

EACH 0. 000
1, 424. 00000 3. 000

2,478.00 $ 233,782.00

0.00
27, 056. 00

0.00
23,707.00

0.00
4,272.00

CAT 0400 CURRENT AMI  $ 55, 035. 00 $

0.00$ 55, 035. 00

PRQJIECT TOTAL CURRENT AMI $ 4,275,059.73$

309,977.41$ 4,211,871.25



